
CCCHP Round #3 Redistribution of Grant Funding 
Comstock Cemetery Foundation 

Visitor Center 
 
 

NV Power 
Original Request $10,250.00  Additional Request $2,500.00 
Nevada Energy works in estimates and adjusts their pricing as they proceed. They 
feel, in the end, they will exceed their original estimate and that is despite having 
our contractor install a customer pole. (see below) We did everything in our 
power to get a firm price, including writing to the President. However, this is how 
they work, and in all fairness, they are coming close to the original estimate. 
 
Power to the Center 
Original Request $7,400.00  Additional Request  $4,900.00 
The length to extend the power to the visitor center is right on the edge of being 
too far (100 yards). In order to avoid the NVE’s cost for an additional pole, our 
contractor is permitted to install a customer owned pole. However, that does 
increase our contractor’s estimate. 
 
Clean Up 
Original Request $  450.00  Additional Requestion  $6,550.00 
We underestimated the impact of electrical installation and the need to re-fit the 
modern bathroom window on the outside of the visitor center. Wire 
replacements, removal of solar lights and installation of code-appropriate outlets 
all impacted the external paint. The damaged wood and impacted paint is too 
much to patch and repaint. It will require repainting the center. The CCF would 
pay for the paint out of the requested funds to save some money. The porch is 
fine as we did budget the walkway and deck as the contactor warned us those 
items would be impacted. 
 
 
Total Additional Request: $13,950.00 
 
  





 
 
 



 


